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l 0 . Witco Corporation
31 May 1096 One American Lane
: . - - .. - - -Greenwich, CT 06831- 2559
. » ‘ 2061 604_ (203) 5522000 ~
P . - - - - - (203) 552-2010 Fax

Mr. Eric Newman S S
' EPA Remedial Project Manager

United States Environmental Protection Agency

Region {II-DE/MD Remedial Section (3HW42)

841 Chestnut Building 7 ' _ -

Philadelphia, PA 19107 -~~~ T

Re:  Progress Report 5/18/96 through 5/31/96
Response Action Plan Implementation
Halby Chemical Superfund Site
Wilmington, DE

Dear Mr.. Newman:

In accordance with Section 8.7 of the Administrative Order for Removal Response Action (EPA Docket
No. I1-95-55-DC) for the Halby Chemical Site, Witco hereby submits a list of activities conducted from
18 May 1996 through 31 May 1996 and a list of planned activities for the next reporting period.

. - Activities Conducted during this Reporting Period

1. All Trillium data validation packages for samples collected between August 1995 and January
1996 have been received and reviewed. Tables and maps are being rewsed accordingly to
incorporate data revisions.made by Trillium. B

2. Preparation of the Response Action Report (RAR) has continued.

3. . Treatability testing by Fahrenthold & Associates and ECD continued in the New Mexico
Iaboratory Progress reports for the Treatability testing will be sent under separate cover.

4. : Preparatlon of the waste cla55|f|cat|0n report was continued.

5. . _Evaluation 6f waste remedial/removal options was continued.

6. An inspection of the site and p|les was made on 29 May 1996. The soil plles were partlall;

exposed and plans are in progress to recover them.

Planned Activities for the Next Rgportmg Period

1. Tables and maps will contmue to be revised accordtngly to mcorporate data revisions made
by Trillium.
. 2. . Preparation of the RAR will continue.
3. Investigation of treatment methods for on-site soils will contmue Contractors will continue

to be interviewed for future remedlal activities. - _ . . i}
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4. The treatability study by Fahrenthold & Associates will continue.
5. USEPA to notify Witco of meeting status regarding site-related wetlands issues. After meeting,
wetlands delineation will commence.
. 6. Preparation of the waste classification report will continue. The text of the waste classification
report will be incorporated into the RAR.
7. Evaluation of waste remedial/removal options will continue.

If you have any questions or need additional information, feel free to call.
Véry truly yours,

Witco Corporation

4 Gt

Raj Vyas
Project Coordinator

RV:gr
20615:phazels prgrnb.csg
ce: Jane Bxggs-Sanger, DNREC - .

Robert Root, CH,M Hill
Valerie Hahn, BCC

James Nortz, Witco

Richard Dulcey, ERM

Marc Gold, Manko

Paul Fahrenthold, Fahrenthold
‘William Mercurio, Langan
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